

Detail of Contract awarded upto JANUARY, 2016

Project Planning & Development Department

Sr. No.	Tender No.	Date of opening (Tender)	Description of work/study	Contract No. & date (LOA)	Contractor's Name	Estimated cost of work (Rs.)	Tendered cost (Rs.)	Scheduled completion date	Physical Progress (upto 31.01.16)
1.	PP&D/RVNL /Tender/Nandgaon-Umroli/2013	06.08.2013	Bankability Study of Umroli Station to Nandgaon Port new line project in Western Railway.	PP&D/RVNL/Tender/Nandgaon-Umroli/2013 Dated 17.09.2013	M/s Deloitte Touche Tohmatsu India Pvt.Ltd.	12,68,544/-	12,92,140/-	26.01. 2014 (16 weeks from the date after acceptance of CVs of key professionals. CVs accepted on 08.10.2013)	Revised Final Report under examination by Nandgaon Port.
2.	PP&D/RVNL/ BP-KRC/2013	05.09.2014	Preparation of Business Plan for Kutch Railway Company Ltd. (KRC)	PP&D/RVNL/ Business Plan/Tender/ 2014/Vol.-1 Dated:11.02. 2015	M/s Feedback Infra Pvt. Ltd.	13,69,000/-	16,57,310/-	02.06. 2015 (16 weeks from the date of issue of LOA on 11.02.2015	Draft Final Report submitted by consultant on 29.01.2016 and presentation on report made on 02.02.2016.
3.	PP&D/RVNL /CBM- Proddatur/ 2015	19.08.2015	Bankability and Financial Feasibility Study for Cumbum to Proddatur New Line in South Central Railway.	PP&D/RVNL/ Cumbum-Proddatur/Tender/2015 December 31, 2015	M/s KPMG Advisory Services Pvt. Ltd.	21,00,000/- inclusive of service tax at prevailing rate.	17,80,000/- plus applicable service tax at the prevailing rate extra., TOTAL Rs. 20,29,200/- inclusive of service tax.	21.04. 2016 (16 weeks from the date of issue of LOA on 31.12.2015	Study in progress

4.	PP&D/RVNL /Milavittan- Melamarud ur/2015	18.08.2015	Bankability and Financial Feasibility Study for Milavittan to Melamarudur New Line in Southern Railway.	PP&D/RVNL/ Milavittan- Melamarudu r/Tender/201 5 December 30, 2015	M/s Feedback Infra Pvt. Ltd.	21,00,000/- inclusive of service tax at prevailing rate.	17,75,000/- /- plus applicable service tax at the prevailing rate extra., TOTAL Rs. 20,23,500/- inclusive of service tax.	20.04. 2016 (16 weeks from the date of issue of LOA on 30.12.2015	Study in progress
5.	PP&D/RVNL /KIK-PEM /2015	17.08.2015	Bankability and Financial Feasibility Study for New Rail Connectivity to Karaikal Port in Southern Railway.	PP&D/KIK- PEM/Tender/ 2015 Vol-I December 29, 2015	M/s KPMG Advisory Services Pvt. Ltd.	21,00,000/- inclusive of service tax at prevailing rate.	13,10,000/- /- plus applicable service tax at the prevailing rate extra., TOTAL Rs. 14,93,400/- inclusive of service tax.	19.04. 2016 (16 weeks from the date of issue of LOA on 29.12.2015	Study in progress